



GEAUGA COUNTY BOARD OF COMMISSIONERS

James W. Dvorak Timothy C. Lennon Ralph Spidalieri

DEPARTMENT OF WATER RESOURCES (GCDWR) • Steven Oluic, PhD, Director
470 Center Street • Building 3 • Chardon, Ohio 44024-1068

April 20, 2021

Chardon Twp WWTP & Sewer Project Update

- The map below depicts the sewer lines (pink) and lateral lines (yellow) installed to date.



- The electrical and plumbing work continues in the WWTP operations building. The concrete floor and trough have been placed. All tanks have been installed.
- To date the following has been completed:
 - 8" Sanitary installed via open cut = 10,740 LF
 - 8" Sanitary (Bore/Jack) = 280 LF

- 6" Lateral via open cut = 2,988 LF
 - 6" Lateral (Bore/Jack) = 707 LF
 - 40 each manhole installed
 - 18 laterals on Thwing Road
 - 48 laterals on Henning Drive
 - 18 laterals on Howard Drive
 - 18 laterals on Olmar Drive
- The roadway sewer line excavations are all complete. The lateral stubs for the majority of the parcels are done. Our current plan is to begin the road repairs in June 2021; note that the roads will not be repaved but repaired where excavations took place.
 - Unfortunately, residents have called the Sheriff's Office on several occasions to complain or assert that the contractor has been doing something wrong. Each time they have been found to be unjustified. Please call this office if you have complaints.
 - Again, if you have any concerns or complaints with the project, please contact GCDWR at info@gcdwr.org or call (440) 279-1970.

Please check our website for new/weekly updates.